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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-00-20

ISSUE
Resolution G-99-27,  STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for all components of local grant projects or for
Caltrans construction costs are available for allocation only until the end of the fiscal year identified in the STIP.

For the intercity rail projects on the attached list, the responsible agencies will not be able to meet the project
allocation deadline specified in accordance with the STIP Guidelines and have requested extensions to allow
sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department supports the project allocation extension request for four projects, three of which are from the
Department and one from the Capitol Corridor Joint Powers Authority (CCJPA) as described on Attachment I.

SUMMARY
The Commission has programmed $24,950,000 in IIP funds and $2,202,000 in RIP funds in FY 1999-2000
for projects on the attached list.  To date, the funds have yet to be allocated.  The attached project list describes
the delays that have resulted in the requests to extend the period of project allocation for these four STIP
projects.

Attachment
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 REQUESTS FOR TIME EXTENSIONS FOR PROJECT ALLOCATION
INTERCITY RAIL PROJECTS

CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds
Recipient Project

Description
Allocation
Deadline

Programmed
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

CCJPA
(City of
Oakland)

Oakland
Coliseum
Intercity Rail
Station

6-30-00
$3,150,000
     925,000
$4,075,000

1998
ITIP
RTIP
TOTAL

After the City secured right of
way entry from the Union
Pacific Railroad and completed
30% of project design plans in
March 1999, organizational
changes at the railroad resulted
in a shift of staff resources
working on this project. This
delayed the railroad's review of
the draft 30% design plans for
more than six months.

20 months

Through:
February 28, 2002

Approve request for 20 months
extension due to Union Pacific's delay
in reviewing design plans, which was
beyond the City's control. Caltrans
staff have discussed this project with
CCJPA and City of Oakland staff and
we believe the project can be
completed within the 20 months
extension requested.

CALTRANS
(CCJPA)

Oakland-San
Jose Track
Improvement
Project

6-30-00 $20,160,000

May
allocation
request for
$2,540,000

Total
Programmed:
$22,700,000

1998
ITIP

This extension is requested due
to extended negotiations on
complex issues between the
CCJPA and Union Pacific.  The
two parties did not reach
agreement on track and signal
improvements until late
February 2000, eleven months
later than expected.

11 months

Through:
May 31, 2001

Approve request for 11 months
extension to allow for delay caused by
extended negotiations between the
CCJPA and the Union Pacific
Railroad. The CCJPA is concurrently
requesting allocation of $2,540,000 for
preconstruction activities. Caltrans
and CCJPA staff believe this project
can be completed within the 11 months
extension requested.

CALTRANS
(PCTPA)

Layover
Facility and
Track
Improvements
(3R02)

6-30-00
$1,000,000
     300,000
$1,300,000

1998
ITIP
RTIP
TOTAL

Delays have been caused by a
series of problems, including
the length of time required for
an Administration review of
Capitol Corridor rail service to
Placer County. Once the
decision was made to continue
the service, but move the
terminus from Colfax to
Auburn, PCTPA had to gear up
design effort and revise the
design, which made it
impossible to obligate the funds
by the end of FY 1999/00.

20 months

Through:
February 28, 2002

Approve request for
20 months extension due to delays
beyond PCTPA's control, particularly
having the project held up by the
pending review of the future of Capitol
Corridor service to Placer County.  A
concurrent STIP Amendment
addresses changes necessary for the
project description. Caltrans and
PCTPA staff believe this project can be
completed within the time extension
requested.

CALTRANS
(PCTPA)

Rocklin,
Auburn,
Colfax
(Roseville)
Station
Platforms
(3R01)

6-30-00
$   640,000
     977,000
$1,617,000

1998
ITIP
RTIP
TOTAL

See reasons stated above for
Layover Facility and Track
Improvements Project.

20 months

Through:
February 28, 2002

Approve request for 20 months
extension to accommodate delays
detailed above which are beyond
PCTPA's control. Caltrans and
PCTPA staff believe this project can be
completed within the time extension
requested.


